
DRAFT DRAFT
ANTICIPATED CONST.  

YEAR
REGION TSC ROUTE LOCATION DESCRIPTION WORK DESCRIPTION

ANTICIPATED PRICE 
RANGE

PROPOSED DELIVERY AND 
PROCUREMENT METHOD

ICC APPROVAL EOC/DIRECTOR APPROVAL

2020
Metro
Bay

Various Various locations in Bay and Metro Regions Install ESS, RWIS & ITS $1M - $5M Design-Build Yes, 11/7/18 Yes, 12/6/18

2020 Southwest Coloma I-94, US-31, I-94 BL, I-196
I-94 from Britian Ave to I-196; US-31 from Napier Ave to I-94; I-94BL from 

I-94 to Urbandale Ave
Reconstruction/New Road Over $50M Design-Build Yes, 1/17/19 Yes, 2/8/19

2020
University
Southwest

Lansing
Marshall

I-69 I-94 north to Island Highway Freeway/Interchange Reconstruction Over $50M Design-Build & APB
Yes, 11/7/18, APB-

12/16/19
Yes, 2/8/19, APB-1/3/20

2021 Bay Huron I-69 Cox Doty Drain to M-19 Reconstruction $40M - $50M APB Yes, 1/15/20

Yes, 1/21/20 
(Recommended by 

MDOT Leadership to 
proceed as APB with 

17% EUAC difference)
2021 Grand Muskegon I-196 SB 130th Avenue to US-31 Reconstuction $30M-40M APB Yes, email 2/7/20 Yes, 2/24/20
2021 Grand Grand Rapids I-96 Thornapple River Drive to Whitneyville Avenue Concrete Inlay $10M - $15M APB Yes, 3/11/20 Yes, 3/26/20
2021 Bay Bay City I-75 Beaver Road to Cottage Grove Concrete Overlay or Rubblize, HMA Overlay $15M - $20M ATC - MOT & APB Yes, email 2/6/19 Yes, 3/14/19
2021 Metro Oakland I-75 North of 13 Mile Road to North of Coolidge Road Performance Based Tree Replacement $1M - $5M CMGC Yes, 4/3/19 Yes, 4/25/19
2021 Various TBD Various Statewide Superstructure replacement and deck replacement $20M - $30M Design-Build Yes, 1/15/20 Yes, 2/24/20
2021 Various TBD Various Various non-trunkline routes - local agency bridges statewide Deck replacement and superstructure replacement $20M - $30M Design-Build Yes, 1/15/20 Yes, 2/24/20
2021 Metro (LAP) Macomb (LAP) Mound Rd Mound Rd between M-59 and I-696 Reconstruction Over $50M Design-Build Yes, 4/3/19 Yes, 4/25/19

2021 University Jackson I-94 I-94 from West Ave (US-127/M-50) to east of Elm Road
Reconstruction of West Ave & Elm Road interchanges,

Lansing Ave bridge over 94 and I-94 reconstruction
Over $50M Design-Build & APB Yes, 7/3/19 Yes, 7/11/19

2022 North Traverse City State-Owned Railroad 
State-Owned Northern district railroad over the Manistee River 6 miles 

north of Manton
Bridge Replacement $5M - $10M CMGC Yes, 9/4/19 Yes, 9/13/19 & 9/24/19

2022 University Lansing I-496 I-496 from Lansing Road to the Grand River
Freeway reconstruction, ramp reconstruction,  drainage improvements 

and bridge CPM work
Over $50M Design-Build & APB Yes, 3/11/20 Yes, 3/26/20

2022 Bay Davison I-475 I-475 from Thread Creek to Flint River
Freeway reconstruction, ramp reconstruction, bridge rehabilitation and 

reconstruction, and sound wall replacement and rehabilitation
Over $50M Design-Build & APB Yes, 3/11/20

2022-2024 Southwest Marshall I-94 Helmer Road to M-96
Two course asphalt resurfacing, 9 bridge replacements, and 4 bridge 

rehabs
Over $50M Design-Build Yes, 04/01/20 On April Agenda

2023 Southwest Kalamazoo I-94 Over KL Avenue and Amtrak Bridge Replacement $5M - $10M Multi-Phase Procurement Yes, 3/6/19 Yes 
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